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1 INTRODUCTION

1.1 The Project
A Memorandum of Understanding (MOU) relating to the Don Sahong Hydropower Project
(DSHPP) was signed between the Government of the Lao PDR (GOL) and Mega First
Corporation Berhad (MFCB), the Project Developer, on 23 March 2006.  The project
proposed will be a run-of-river scheme with a generating capacity of 240 MW.

As a requirement by the Government of Lao PDR (GOL) for approval of the project, an
Environmental Impact Assessment (EIA) which included a Social Impact Assessment (SIA)
was conducted in 2006-2007. An initial socio-economic baseline survey in the project area
was undertaken by ATM Consulting. The company designed the data collection method. The
actual data collection, data processing and analysis were assisted by a team of NAFRI staff.

The Water resources and Environment Authority (now MoNRE) and the Department of
Electricity, Ministry of Industry and Handicrafts (DOE) required that the environmental
documentation completed in 2007 be reformatted, updated, and presented as eight separate
reports listed below:

1. Environmental Impact Assessment (EIA)
2. Environmental Management and Monitoring Plan (EMMP)
3. Social Impact Assessment (SIA)
4. Social Management and Monitoring (SMMP)
5. Resettlement Action Plan (RAP)
6. Cumulative Impact Assessment (CIA)
7. Initial Environmental Examination (IEE) for the Transmission Lines
8. IEE for the access road and bridge

The EIA 2007 included appendices of the baseline data (now in EIA 2013, at Annex E). In
May 2009, National Consulting Company (NCC) was appointed by MFCB to update the
initial EIA and to complete the appropriate documents for obtaining the necessary GOL
approval for the project. The NCC mandate was to revise, improve and reformat (as needed)
the various existing environmental and social documents on the DSHPP, including the RAP,
as required by Lao Authorities.

1.2 Objectives of the Resettlement Action Plan

The DSHPP dam location on the Sahong channel (Hou Sahong) and the headpond created
would affect the channel and significant portions of land on the islands of Don Sadam and
Don Sahong. This location will require the relocation of the Hang Sahong hamlet (10 HHs)
and one household in the Hang Sadam area. This Resettlement Action Plan (RAP) has been
prepared for this need.

Similarly, a Social Monitoring and Management Plan (SMMP) has been prepared for the
project area but focusing on Don Sadam and Don Sahong, as the most seriously impacted
areas. The SMMP also contains suggestions for mitigating actions, including the future
public involvement program to be undertaken by the DSHPP and for the overall integration
of the project with the long-term development planning by the Champasak Province and the
Khong District authorities, in relation to the project area.

Without the proposed resettlement and mitigation, the social impacts of the DSHPP would
be significant in three local communities of Ban Hang Sadam, Ban Hua Sadam and Ban Hua
Sahong. These villagers’ livelihoods depend on fishing, agriculture and access to the riverine
forests which will all be impacted by the DSHPP.
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The Resettlement Action Plan (RAP) for DSHPP is produced in its entirety in Appendix C.
This summary details some of that RAP but the Appendix should be referred to for more
detail. The RAP was prepared by the DSHPP Resettlement Expert, Dr Montri Suwanamontri
and it complies with the recent Lao guidelines on Resettlement issued by GOL in November
2005. He was assisted by the Household Survey team and staff of the Khong District
administration.

After more site surveys made in July 2009 this report was updated by the National
Consulting Company (NCC) due to some changes in the Project Components.

1.3 Background to RAP

Information and data used in planning this Resettlement Action Plan (RAP) were from seven
main sources including:

 Interpretation of land use maps at a scale 1:5000 for the villages that may
directly/indirectly affect by the project.

 Three (3) stakeholder’s meetings at Pakse, at Muang Khong and at Ban Hang
Sadam.

 Socio-economic census of a potentially households to be relocated
 Preliminary inventory of assets of households to be relocated,
 Household surveys using interviews of 111 household heads and representatives of

potentially directly/indirectly affected villages in project area.
 Focus group on social issues among interest groups in the village including Lao

Women’s Union and other interest groups.
 Consultation with village leaders and women groups on resettlement site for Hang

Sahong and related developments at hamlet to be relocated.

This RAP has been prepared as a guideline for the GOL and the Don Sahong HPP’s
Proponent to use for implementing compensation and resettlement for the project.  It has
addressed policy, principles of resettlement, entitlement to compensation, livelihood
restoration, monitoring and evaluation including institutional and management arrangements
and grievance committee of the resettlement works.
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Table 1 presents definitions of key terms used in this RAP document.

Table 1 List of Key Technical Terms Used for RAP

RAP term Definition
Compensation Payment in cash or kind for an asset to be acquired or affected by a

project at replacement cost.
Entitlement Range of measures comprising compensation in cash or kind,

income restoration, transfer and other assistances depending on
type and degree of losses.

Household All persons living and eating together in one house.
Income restoration Re-establishing income sources and livelihood of affected persons
Land acquisition Process whereby a person is compelled by a public agency to

alienate all or part of the land traditionally owned or used to the
ownership and possession of that agency, for a public purpose in
return for compensation.

Rehabilitation Assistance provided to affected persons due to loss of productive
assets, incomes, employment or sources of living, to supplement
payment of compensation for acquired assets in order to improve
living standard.

Relocation Physical shifting of affected persons from his/her pre-project place or
residence to other locations.

Replacement cost Amount needed to replace an asset, and is the value determined as
compensation for:
Agricultural land at the pre-project or pre-displacement level,
whichever is higher and is the market value of land of equal
productive potential or use located in the vicinity of the affected land,
plus the cost of preparing that land to levels similar to those of the
affected land, plus the cost of any registration and transfer taxes;
Houses and other related structures based on current market prices
of materials, transportation of materials to construction site, cost of
labour and contractor’s fee and any cost of registration and transfer
taxes.  In determining replacement cost, depreciation of assets and
value of no deductions are made to value of benefits to be derived
from the project;
Crops, trees, and other perennials based on current market value or
damage; and
Other assets such as fish traps based on replacement cost or cost of
mitigating measures.

Right-of-way Project road on Don Sadam - 5 m either side of the centreline.
Project 230 kV transmission line to Ban Hat Substation - 25 m either
side of the centreline.
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2 POLICY FRAMEWORK FOR COMPENSATION AND RESETTLEMENT

The general policy framework for compensating Project Affected People (PAP) by the
DSHPP is explained in Section 3 of the SIA 2013.  This RAP was prepared based the laws
and regulations on resettlement of the Lao PDR listed therein.
The policy section of the SIA elaborates the basis for the following items considered in the
management plans:

 Criteria for Eligibility
 Gender Mainstreaming Strategy
 Resettlement Policy
 Compensation entitlement and Relocation Principles

The resettlement and compensation policy outlined in the SIA included a basic Entitlement
Matrix which is reproduced in this RAP report as the Table belowError! Reference source
not found..
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Table 2 RAP Entitlement Matrix for DSHPP

TYPE OF LOSS ENTITLED PERSONS COMPENSATION POLICY IMPLEMENTATION
ISSUES

Dwellings Registered taxpayer
or occupant identified
during survey

Full replacement cost so as to
enable affected persons to have a
dwelling of at least similar size
and standard

Stakeholder consensus on
replacement value
assessment

Residential lands Registered taxpayer
or occupant identified
during survey

Replacement land if relocating to
other site or compensation in
cash at replacement cost for
household who can move back
on existing site

Stakeholder consensus on
suitabi l i t y of
replacement land

Expenses of
residential
relocation

Registered taxpayer
or occupant identified
during survey

Lump sum payment sufficient to
cover all relocation cost as
agreed with the affected persons

Stakeholder consensus on
definition

Rice storages Owner identified during
survey

Lump sum payment sufficient to
cover all relocation cost as
agreed with the affected persons

Assessment of suitability
of relocation site

Retail shops Owner identified during
survey

Lump sum payment sufficient to
cover all relocation cost as
agreed with the affected persons

Review of shops recorded
during the survey

Agricultural land Owner or person with
usage rights
identified during survey

Compensation in cash at full
replacement cost

Consensus among
stakeholders on valuation
assessment

Crops and trees Owner or person with
customary usage
rights

Full replacement cost of anticipated
harvest at market value

Consensus among
stakeholders on valuation
assessment

Fish traps
(permanent)

Owner identified during
survey

Compensation in cash at full
replacement cost

Consensus among
stakeholders on valuation
assessment

Fish traps
(temporary)

Owner identified during
survey

Compensation in cash for full net
loss of income during temporary
period

Consensus among
stakeholders on valuation
assessment

Common property
resources

Community losing the
resources

Restoration of affected
community buildings and structures
to at least previous condition

Consensus among village
committee members

Temporary
impact during
construction

Owner or person with
usage rights
identified during survey

Care by contractors to avoid
damaging properties;
Where damage occurs, the
contractor will be required to pay
compensation; and
Damaged property will be
restored immediately to its former
condition

Consensus among
stakeholders and village
committee
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3 PROJECT IMPACT AND SCOPE OF RESETTLEMENT

3.1 Project Impacts

The DSHPP will acquire five main types of land for project construction with the total area of
268.9 ha, these are :

 Right Bank – Don Sahong for Works Areas – 6.4 ha
 Left Bank – Don Sadam for Works Areas – 23.9 ha
 Headpond inundated land area on both sides of the Sahong channel at EL 75m –

172.6 ha
 Transmission Line from Dam Site to Ban Hat Substation – 65.6 ha
 Right-of-way for the access road and bridge to the mainland

In addition there are 81.3 ha of water areas of Hou Sahong and 11.3 ha of two islands to be
considered from the acquisition and compensation viewpoint.

2.1.1 Number of Households and Persons to be Relocated

Recent ground surveys by the EIA study team (July 2009) found the villages on Don Sahong
(Hua Sahong, Sahong Kang and Hang Sahong) plus the villages on Don Sadam (Hua
Sadam and Hang Sadam) will be affected by the DSHPP acquisition of these lands and
waterways. The direct resettlement impacts indicate that eleven (11) households (63
persons) from 2 villages will need to be relocated (Table 3)

Table 3 Affected Households (AH), Residential Lands, and Persons by Village/Hamlet

Name of Village Affected Houses Residential Areas
(ha) Affected Persons

Hang Sahong 10 1.50 55
Hang Sadam 1 0.25 8
Total 11 1.75 63

Source: Ground survey by EIA Study Team, January/February 2007 and updated July 2009
Note that social data for Hang Sahong is also reported in the accompanying SIA report within the aggregated
data for all villages on Don Sahong (Sahong Island) which is comprised of three (3) main communities: Hua
(head) Sahong (44 households), Sahong Kang (middle) (17 households) and Hang Sahong.

3.2 Socio-Economics and Livelihood of People to be Re-located

2.1.2 Village Profile of Hang Sahong Hamlet

This social assessment of Hang Sahong Hamlet was derived from a socio-economic census
of the village taken in January/February 2007 and supported by a complete census of all
Hang Sahong households as shown on Figure 1. The Hang Sahong Hamlet is
administratively under Ban Don Sahong which is comprised of three (3) main communities:
Hua Sahong or Sahong Head (44 households), Sahong Kang or middle Sahong (17
households) and Hang Sahong or Sahong Tail (10 households) for a total of 71 households.
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Figure 1 Location of Households at Hang Sahong Hamlet

Hang Sahong is located about 4 kilometres from Hua Sahong, which is the main community.
Hang Sahong has no community infrastructure and relies on the limited community social
facilities available in Hua Sahong (e.g. elementary school, temple).

Children’s access to educational facilities is difficult as the village primary school is located 4
km to the north at Hua Sahong Village and the secondary school is located on Don Khon,
another island to the west.  From the household interviews, many children do not go to
school.
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Figure 2 Road linking Hua Sadam and Hang Sadam, which pupils from Hang Sahong
use to go to school

The Hang Sahong community was the first village to be established on the two islands.
However, the village population has not increased due to lack of suitable paddy land. There
were five (5) houses 54 years ago compared to 10 houses at present.  The community has a
total population of 46 people, living in 10 households of 2 to 7 members.

2.1.3 Community Land Use and Production in Hang Sahong

i. Agricultural Land
The area in Hang Sahong hamlet is undulating terrain and little suited for paddy field
development. In the northern part of the community itself there is less than one hectare of
paddy land. Most of the village paddy fields are located in the central part of the island.
Garden and orchards are present in Hang Sahong and most fruit trees are planted only at
the individual house properties.

Among the ten (10) households, only six (6) households own paddy cultivation land ranging
in size from 0.5 to 1.00 ha. (See details in Appendix C, Attachment B-2 compiled in 2007).
Four households (Mr Kamsouk, Mr Suy, Mr Seuth, and Mr Pouy) are identified as a
“Vulnerable” because they do not own any agricultural lands.

ii. Rice production
Due to poor land fertility of Don Sahong the yield of rice production is rather low; at less than
3 tonnes per hectare. Compared to national standards of minimum paddy requirement of
350 kg/person/year, all households resident in Don Sahong face several months of rice
shortage each year (see Appendix C, Attachment B4).

Rice production is insufficient for households’ consumption and the community relies heavily
on fishing for both consumption and for income generation.
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iii. Fishery of Hang Sahong

Every household is involved in fishing; the catch varies from one (1) to five (5) tonnes per
household per year and about 60% to 80% of the catch is sold while the remaining is used
for household consumption and for processing for further use.

For fishing each household has nets, small fish traps and some richer households have
larger sized fish traps.  In total the Hang Sahong hamlet owns 3 large and 10 small fish traps
in Hou Sahong.

Figure 3 Hang Sahong Village Fish Traps on the Hou Sahong

iv. Livestock Holdings

Livestock is not an important activity for this community. Only four (4) households raise
buffalo (13 heads in total) and only one household raises cattle (one head only). Pigs also
are raised by 50% of the households with a total of 33 heads, and these same households
also raise chickens with the present total population of 207 animals.

Buffaloes are usually left grazing in the forest, while pigs and chicken are raised within the
housing compound. Buffaloes are both raised for traction and occasional sale while pigs and
chicken are raised for sale, ceremonies and also for domestic consumption.

v. Community Income

Though rice production is limited and the number of domestic animals is low, the household
income is reasonably high; averaging 32.6 million Kip or USD 3,430/household/year and the
expenditure also high ranging from averaging 18.4 million Kip or USD 1,940/household/year.
This is due to income from fishing. In 2007 this income was estimated as 180 million Kip
(USD 18,400) for the entire village and represented almost all of the cash income. Fish is not
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only the main reliable source of income but also the main source of protein for the
community.

vi. Perceptions of Villagers about Resettlement

The relocation consultation meeting was organized with 10 proposed relocated families of
Hang Sahong hamlet, village authorities and district and province representatives. The
resettlers opted to resettle as close as possible to the existing village so that they can easily
continue to use their present productive lands. This proposed place was situated about 500
m from their current place along the primary road to Hua Sahong.  At the meeting the
relocated people request the dam developer to support them as follows:

 Clear the new plot with 25 x 40 m for each family, some trees can be left for
shade and / or firewood

 Upgrade the road in front the houses with a width of 6 m

 Improve the road to Hua Sahong to facilitate pupils going to  school

 Provide adequate clean water supply

 Provide the new wooden houses using new materials.

 Pay Labour Cost for dismantling existing house and transportation to the new
place. The house owners will use these old materials to extend their houses by
themselves

 Provide Electricity connection to the new houses
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4 RESETTLEMENT SITE AND DEVELOPMENT

4.1 Site selection

In the early morning of 10 July 09 all resettled families made the site visit to the targeted
place. The land is flat enough for placement of houses. Some part of this land may overlap
with the abandoned paddy field of one Hou Sahong villager. Referring to the discussion with
this owner and the village authority, the owner proposes to offer this land to the project with
the price of 27 million kip. This land tenure and price need to be further investigated and
negotiated. Water Supply System would be sourced from Mekong or drilled as a deep tube
well at site.

Figure 4 Location of Resettlement Site
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Figure 5 Aerial View of Resettlement Site

4.2 Relocation house at Hang Sadam

One outlying household in Hang Sadam would require resettlement due to project
construction activities. The head of family is ready to move out from the current location. His
proposal for compensation is below:

 The compensation fee for new land about 16 million kip. By this price he can buy
the new land from his relative, of which the size is approximately equal to his
current land.

 A new wooden house with the same size of present house

 Structures Dismantle and transport fee to the new place.

Specific development proposal for the resettlement site on Don Sahong would be included
under the DSHPP and better village infrastructures and facilities compared to the pre-project
conditions would be included. A conceptual layout of the Hang Sahong Resettlement Site
would include:

 10 House plots of 0.100 ha each (25m x40m)
 Village main road (6m x 400m)
 Pump for a gravity fed water system
 Electricity supply
 Village market.

N

N
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5 LIVELIHOOD RESTORATION AND DEVELOPMENT STRATEGY

The general arrangements for restoration of livelihoods for all Affected Households and
Persons are described in the SIA under the following headings:
 Principles Guiding Livelihood Restoration

 Understanding Livelihood Systems

 Livelihood System Analysis

 Livelihood Restoration and Development Measures

 Social Development Component of the Strategy

Some specific examples directly relevant to the resettlement of people from Hang Sahong
village are repeated here below.

Table 4 Present and Projected Income of Hang Sahong Residents

Source of Household Income Before Resettlement
(USD)

After Resettlement
(USD)

1. Fishery 3,247 2,270
2. Livestock 183 170
3. Orchard - 130
4. Vegetable - 210
5. Employment - 950
6. Dry season rice - 260
Total 3,430 3,990

Table 5 Livestock Holdings in Relocating Villages

Village
Livestock (no.)

Buffalo Cow/cattle Goat Pig Chicken Total
Total 228 197 47 266 691 1429

Average per AH 1.2 1.0 0.2 1.4 3.7 7.6

Source: DSHPP Interviews with Village Heads (May/June 2009)
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6 INSTITUTIONAL ARRANGEMENTS

The following committees would be the key agencies in the implementation and arrangement
for DSHPP’s compensation and resettlement action plan.

6.1 Provincial Environmental and Social Steering Committee (PESC)

The main aim for setting up PESC is to have provincial high-level authorities to supervise the
implementation of the project construction, EMP, RAP and SAP, in particular, solving the
DSHPP policy issues. The following organization structure of PESC is recommended:

Chairman:
 Champasak Provincial Governor

Membership:
 Office of Champasak Provincial Governor
 Muang Khong District Governor
 Provincial Lao Women’s Union
 Provincial Energy and Mines Office
 Provincial Water Resource  and Environment  Administration
 Representative of Champasak University
 Representative of DSHPP
 Other related provincial/public organizations as appropriate

6.2 District Compensation and Resettlement Committee (DCRC)

The District Compensation and Resettlement Committee (DCRC) will have the following
functions:

- Consultation and communities’ involvement programs;

- Detailed inventory of affected assets;

- Finalization of compensation entitlements and prices to be paid;

- Survey and detailed design of resettlement;

- Construction of resettlement housing, infrastructures and facilities;

- Relocation of affected persons to new land;

- Rehabilitation of resettlers and support for livelihood programs;

- Grievance redress issues; and

- RAP and SAP monitoring & evaluation.

The DCRC structure may consist of:

Chairman:
 Muang Khong District Governor

Membership:
 Office of Champasak Provincial Governor
 Muang Khong District Governor
 District Lao Women’s Union
 Related Mouan Khong District Departments
 Provincial Energy and Mines Office
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 Head of Don Sahong Village
 Head of Hang Sadam Village
 Head of Hou Sadam Village
 Head of Thakho Village
 Project Supervision Consultants
 Representative of DSHPP

6.3 Village Consultative & Grievance Redress Committees (VCGR)

The villager involvement in project implementation is important for two-way
communications. The village VCGRs will be organized at Don Sahong and Don Sadam with
the following organizational structure:

Chairman:
 Village Head

Membership:
 Representatives of Village Elderly
 Village Lao’s Women Union
 Lao’s Front for National Construction
 Representatives of Fishermen
 Representative of Village Administrations
 Representatives of DSHPPP

6.4 Project Environmental & Social Management Unit (PESMU)

The DSHPP shall set up Project Environmental and Social Management Unit (PESMU) as
key organization to assist and facilitate the works of PESC, DCRC, and the five VCGRs.
Another main responsibility is to manage and follow up all works relating to the
Environmental Management Plan, Resettlement Action Plan and Social Action Plan. The
PESMU will be staffed and equipped with the following resources:

 Qualified PESMU Manager having relevant experience in field of environment
and social aspects of hydropower projects;

 Qualified monitoring consultants hired by DSHPP;
 Qualified GOL’s specialist/representative from Provincial DOE or WREA

and or District Planning Department;
 Efficient support staff;
 Sufficient compensation and resettlement funding from project owner;
 Adequate office space, equipment and supporting facilit ies such as

boats and motorcycles, at or near the project site.



MFCB NCC

Resettlement Action Plan – DSHPP Final January 2013 16

7 CONSULTATION AND GRIEVANCE REDRESS

7.1 Consultation and Involvement of Affected Persons

Three (3) pre-project regional consultation and stakeholder’s meetings were held at Pakse,
Muang Khong and Hang Sadam village where information about the DSHPP including
resettlement have been discussed and disclosed to concerned parties, an unofficial
consultation meeting on resettlement was held at Hang Sahong hamlet on 1 February 2007.
Village leaders, women and youth were involved and generally discussed about the
DSHPP’s resettlement issues.

Figure 6 Resettlement consultation with village leaders and women and youth
at Hang Sahong Hamlet at pre-project Stage on 1 February 2007

It was noted that all heads of households at Hang Sahong had discussed the resettlement
issues and agreed to relocate on Don Sahong Island.  The ideal location of resettlement site
is about 1.5 km north of the existing hamlet.

More information on DSHPP project disclosure and specific resettlement consultation
meetings need to be organized for the actual parties to be relocated in each village in the
next stage and after project approval. This will be the responsible of the DCRC and VCGR
but should be initiated by DSHPP.

7.2 Grievance Redress

The Village Consultative & Grievance Redress Committee (VCGRC) will be set up with
representatives from each village from the DSHPP project area. This committee is a focal-
point for any and all problems and a forum for expressing their comments and feedbacks to
DCRC and the DSHPP’s Manager and to GOL at the village, district and provincial levels.

Any local village or affected parties that are dissatisfied may address matters such as project
compensation and Resettlement Action Plan performances and all complaints by project
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affected persons can be registered officially with this committee and it is obliged to raise
these issues at higher levels.
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8 RESETTLEMENT MONITORING AND EVALUATION

Internal and external monitoring systems should be set up to provide feedback on
implementation and also to identify problems and success of the project. To ensure that
compensation, relocation and rehabilitation will be carried out in good order and with efficient
performance by the concerned organizations. This will include monitoring and supervision, as
follows:

Type of Monitoring Supervision Monitoring

Internal PESC DCRC/PESMU

External DCRC Consultants

After one year of finishing implementation of RAP, a specific evaluation should be conducted
by Champasak University to determine the overall effectiveness and the achieving of the
RAP and SAP objectives.

A general schedule for implementation is shown in Figure 7. The timing of this schedule will
be revised during the detailed development stage of the project.

Figure 7 RAP Implementation Schedule

TASKS
Years/Months

1st Year 2nd Year
1-3 4-6 7-9 10-12 13-24

Set-Up Committees &
organizations
Consultation & participation
programs
Set-Up internal/external
monitoring
Detailed site survey
Update compensation
rates/entitlement
Organization of trainings
Land use planning

Development of construction sites

Livelihood development &
rehabilitation
Monitoring & evaluation

The following Committees & Organizations will be set up in the first three months from the
start of the project:

 Provincial Environmental and Social Committee (PESC)
 District Compensation and Resettlement Committee (DCRC)
 Village Consultative & Grievance Redress Committees (VCGR)
 Project Environmental and Social Management Unit (PESMU)
 Internal & external monitoring team & system for compensation and

resettlement
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The PESMU is very important as it controls the mechanism for successful compensation and
resettlement implementation that needs to be carefully organized as already discussed in
Section 6.4.
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9 BUDGET

The total budget estimated to implement the DSHPP Resettlement Action Plan is USD
967,500 including contingencies, as outlined in Table 6.

Table 6 Estimated Budget for Resettlement Action Plan (RAP) for DSHPP

1. Compensation
a) Compensation cost for land USD 101,400
b) Compensation cost housing structures USD  34,000
c) Compensation cost for crops and trees USD    3,600
d) Compensation cost for fish traps USD 146,000
c) Compensation cost for other assets USD   50,000

Subtotal – Item 1 USD 335,000

2. Resettlement
a) Information disclosure and consultation USD   20,000
b) Land clearing & development USD   12,000
c) Village road construction & improvement USD   20,000
d) Community supporting facilities USD 112,600
e) House construction USD 148,400
f) Rehabilitation & Livelihood development USD   48,000

Subtotal – Item 2 USD 361,000

3. Costs, travel & accommodation for consultants USD 60,000

4. External monitoring agency USD 54,000

5. Administrative & operational costs (10%) USD 75,000

6. Contingencies (10%) USD 82,500

7. TOTAL COST ESTIMATE USD 967,500
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10 PUBLIC INVOLVEMENT OF VILLAGERS AND PROGRAMS

10.1 Island Communities Public Involvement, Plans and Programs

At present the villages on the islands of Don Sadam and Don Sahong do not have any plans
for development other than those operating under the Village Committees. None of these
three communities has registered a Village Plan with the Khong District authorities.
Consequently, the DSHPP is going to be a major development for them. These villages also
have rights to resources within the DSHPP area that would be directly affected. The DSHPP
would have to liaise and consult with these communities. It is recommended that DSHPP
undertakes its liaison and consultation through a committee involving all three communities,
without reference to the District and Provincial Governor’s offices.

10.2 DSHPP Village Liaison Committee

The exact make-up of this committee is uncertain, as there are three committees already
proposed under the RAP. It is suggested that the Village Consultative and Grievance
Redress Committee (VCGRC) would be the most appropriate body and would play a dual
role:

 Overseeing the RAP for Ban Hang Sahong hamlet, as noted;
 Day to day liaison and decision-making relating to all actions on Don Sadam and

Don Sahong with the DSHPP managers.

This is considered essential because of the transportation problems and would allow the
Village Plans to be dynamic. District and provincial authorities could be consulted on an “as
needed basis.” It is recognised that this arrangement has risks (e.g. individual jealousy and
accusations of corruption) but if it is supervised by representatives of the three communities
it should operate satisfactorily. Many of these decisions are of direct local concern and need
to have any grievances by individuals associated with them to be prevented. This would
require senior residents of the three communities to be involved in the committee. It would
need the approval of the district and provincial authorities but could operate satisfactorily and
report to the Provincial Environmental and Social Committee (PESC) proposed under the
RAP. This is suggested as the best alternative given the low status of local development and
the fact that all project decisions would affect the local communities.

It is obvious from the above, that a mechanism for discussion is needed for ongoing public
information about the Project, its immediate and near-future needs and effects on local
communities. It is also self-evident that the DSHPP project will require a Community Liaison
Officer (CLO), or as many as are needed. The setting up of regular company and community
discussion meetings targeted towards ‘effects on individual communities and company
needs” are required. These would be arranged and paid for by the DSHPP project
proponent, including the building of a meeting hall in Ban Hang Sadam.

The arrangements for the community meetings and for the management of public
involvement are tentative at this time. However this would be a most important part of
DSHPP management. This is also essential for implementation on approval of the DSHPP in
order to avoid delays in decision-making and promote good will with the local communities of
Ban Hang Sadam, Ban Hua Sadam and Ban Hang Sahong.
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C.1 INTRODUCTIONS, OBJECTIVES & TERMINOLOGY 
 
Information and data used in planning the Resettlement Action Plan (RAP) are available from 
seven (7) main sources including: 
 

♦ Ground surveys by using land use map scale 1:5,000 at villages that may 
directly/indirectly affect by the project. 

♦ Three (3) stakeholder’s meetings at Pakse, at Moung Khong and at Hang Sadam 
Village. 

♦ Socio-economic census of a potentially households to be relocated 
♦ Preliminary inventory of assets of households to be relocated, 
♦ Household surveys using interviews of 111 household heads and representatives of 

potentially directly/indirectly affected villages in project area. 
♦ Focus group on social issues among interest groups in the village including Lao 

Women’s Union and other interest groups. 
♦ Consultation with village leaders and women groups on resettlement site for Hang 

Sahong and related developments at hamlet to be relocated. 
 
This RAP has been prepared as a guideline for the GOL and the Don Sahong HEP’s Proponent to 
use for implementing compensation and resettlement for the project.  It has addressed policy, 
principles of resettlement, entitlement to compensation, livelihood restoration, monitoring and 
evaluation including institutional and management arrangements of the resettlement works. 
 
The following technical terms are used in the report. 
 
Compensation Payment in cash or kind for an asset to be acquired or affected 

by a project at replacement cost. 
 
Entitlement 

 
Range of measures comprising compensation in cash or kind, 
income restoration, transfer and other assistances depending on 
type and degree of losses. 

 
Household 

 
All persons living and eating together in one house. 

 
Income restoration 

 
Re-establishing income sources and livelihood of affected 
persons 

 
Land acquisition 

 
Process whereby a person is compelled by a public agency to 
alienate all or part of the land traditionally owned or used to the 
ownership and possession of that agency, for a public purpose 
in return for compensation. 

 
Rehabilitation 

 
Assistance provided to affected persons due to loss of 
productive assets, incomes, employment or sources of living, to 
supplement payment of compensation for acquired assets in 
order to improve living standard. 
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Relocation 

 
Physical shifting of affected persons from his/her pre-project 
place or residence to other locations. 

 
Replacement cost 

 
Amount needed to replace an asset, and is the value determined 
as compensation for: 

- Agricultural land at the pre-project or pre-displacement 
level, whichever is higher and is the market value of 
land of equal productive potential or use located in the 
vicinity of the affected land, plus the cost of preparing 
that land to levels similar to those of the affected land, 
plus the cost of any registration and transfer taxes; 

- Houses and other related structures based on current 
market prices of materials, transportation of materials to 
construction site, cost of labor and contractor’s fee and 
any cost of registration and transfer taxes.  In 
determining replacement cost, depreciation of assets and 
value of no deductions are made to value of benefits to 
be derived from the project; 

- Crops, trees, and other perennials based on current 
market value or damage ; and 

- Other assets such as fish traps based on replacement cost 
or cost of mitigating measures. 

 
Right-of-way 

 
- Project road on Don Sadam - 5 m either side of the 

center line. 
- Project 230 kV transmission line to Ban Hat Substation - 

15 m either side of the center line.  
 
 

C.2 PROJECT IMPACT & SCOPE OF RESETTLEMENT 
 

C.2.1 Project Impact 
 
As listed in details in Table C.1, the Don Sahong HEP will acquire five (5 ) main types of land for 
project construction with the total area of 268.9 ha, they include:  
 

♦ Right Bank – Don Sahong Works Areas – 6.4 ha 
♦ Left Bank – Don Sadam Works Areas – 23.9 ha   
♦ Mainland Barge Landing Site -1.2 ha  
♦ Project Reservoir Area on Hou Sahong  to EL 75m – 172.6 ha  
♦ Transmission Line from Dam Site to Ban Hat Substation – 65.6 ha 

 
In addition there are 81.3 ha of water areas of Hou Sahong and 11.3 ha of two islands to be 
considered from the acquisition and compensation viewpoint.  
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Table C.1 – Estimates of  Land Requirements & Use in Areas Affected by the DSHEP Project 
(All Area in ha) 

 
Rice Paddy Lands Forestry Lands  

 
Project Features 

 

 
 

Location 

Village Area 
& 

Household 
(HHs) 

In Use Grazing/ 
Disused 

 
Good 

De-
graded 

Island 
 Rock  
etc in 
Water 

 
Total 
Area 

A. Right Bank – Working & Reservoir Areas 
1. Dam, Works &  
    Switchyard 

Hang Sahong 1.5 
(10 HHs) 

- - 0.5 2.7 - 4.7 

2. Embankments 
2.1km x 10m 

Don Sahong - - - 1.5 0.6 - 2.1 

3. Land Flooded at EL 75m Don Sahong  4.5 1.5 54.3 35.5  94.8 
B. Left Bank – Working  & Reservoir Areas  
1. Dam, Plant Sites & 
    Facilities 

Hang Sadam 0.3  
(2 HHs) 

2.3 2.8 - 2.7 - 8.1 

2. Lower Embankment  
2.4 km X 10m 

Hang Sadam - 1.1 0.7 - 0.6 - 2.4 

3. Land Flooded at EL 75 m Don Sadam  3.1 6.3 45.2 23.2  77.8 
4. Island Barge Landing Hua Sadam - 1.5 - - - - 1.5 
5. Road to Damsite  
   (10mx5,700 m) 

Hua Sadam to 
Hang Sadam 

- 2.9 0.8 1.6 0.4 - 5.7 

6. Access Site at Coffer  
    Dam 

West of Houa 
Sadam 

- 1.2 - - 0.7 - 1.9 

7. Upstream Coffer Dam &  
    Islands for Flow Channels 

Houa Sadam to 
Houa Sahong 

- - - - - 3.2 3.2 

    Subtotal Don Sahong & 
Don Sadam 

 1.7 ha & 
 12 HHs 

16.6 12.4 103.1 66.5 3.2 203.3 

C. Mainland Barge Landing 
1. Nominated Landing site North of Resort 0.3  

(2 HHs) 
0.4 - 0.2 0.4 - 1.2 

D. Reservoir Water Areas – Nominal not Official 
1. Community Fishing Zone Hou Sahong  - - - - 29.2 ) 
2. Traditional Lee Traps Hou Sahong  - - - - 10.0 ) 76.3 
3. Other Fishing Zones Hou Sahong  - - - - 37.1 ) 
4. Two Island Flooded Hou Sahong  - - - - 11.3 11.3 
5. Aquatic Habitats in 
Downstream Channel   

Mekong River  - - - - 5.0 5.0 

Subtotal   - - - - 92.6 92.6 
D. Total DSHEP Areas  2.1 

14 HHs 
17.0 12.4 103.3 66.9 92.6 296.7 

E. Transmission to Ban Hat Substation 
1. On Don Sahong 
    (30m x 2,980m) 

Don Sahong - 4.4 2.3 - 3.2 - 8.9 

2. On Don Tan Tok 
    (30m x 2,400 m) 

Don Tan Tok - 2.6 2.9 1.0 0.7 - 7.2 

3. Over Mekong River  
    Channel (30 x 1,200 m) 

2 Channels - - - - - 3.6 3.6 

4. On Mainland – Nakasang  
    To Ban Hat Substation 
    (30m x 15,300 m) 

East of Road 
No. 13 

- 11.8 18.7 6.3 9.1 - 45.9 

T/L Subtotal – 20,680mx30m Don Sahong 
to Ban Hat 

- 18.8 23.9 7.3 13.0 3.6 65.6 

         
TOTALS  1.3 ha 

(14 HHs) 
35.8 36.3 110.6 79.9 96.2 359.2 

         
Source: Map interpretation and ground surveys by EIA Team, January to April 2007 
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C.2.2 Number Households & Persons to be Relocated 
 
Recent ground surveys by the EIA study team found that 4 villages namely Don Sahong (Hua 
Sahong and Hang Sahong Hamlets), Hua Sadam, Hang Sadam and Tha Kho will be affected by the 
project from using the above lands.  These three villages belong to Mouang Khong District of 
Champasak Province. The project direct resettlement impacts indicate that there will be 14 
households (76 persons) from 3 villages need to be relocated. (Table C.2)  
 

Table C.2 – Affected Houses, Residential Lands, and Persons by Village/Hamlet 
 

 
Name of Village 

 

 
Affected Houses 

 

 
Residential Areas 

(ha) 

 
Affected Persons 

1. Don Sahong 
    (Hang Sahong) 

 
10 

 
1.5 

 
46 

2. Hang Sadam 2 0.3 10 
3. Tha Kho 2 0.3 10 

Total 14 2.1 66 
Source: Ground survey by EIA Study Team, January/February 2007 

 
 

C.3 SOCIO-ECONOMICS & LIVELIHOOD OF PEOPLE TO BE 
RELOCATED 

 

C.3.1 Resettlement Overview 
 
Development of the DSHEP requires the 
resettlement of 14 households from 3 villages 
of the Mouang Khong District. 
 
♦ 10 households (46 persons) of Ban Don 

Sahong (Hang Sahong Hamlet) that will be 
affected from right-bank dams, works areas 
and switchyard.  

 
♦ 2 households (about 10 persons) of Ban 

Hang Sadam from left-bank dams, plant 
sites and facilities. 

 
♦ 2 households (about 10 persons) from 

construction of mainland barge landing 
site. 

 
Photo 1: A hamlet of 10 households 
called Hang Sahong on Don Sahong 
Island to be relocated by the project 

 
These people will be relocated under GOL Laws and Regulations and DSHEP’s resettlement policy 
and principles. 
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C.3.2 Socio-economics & Livelihood of Hang Sahong Hamlet  
 
This social assessment of Hang Sahong Hamlet is derived from a Socio-economic Census of the 
village taken in January/February 2007 and supported by tables provided in Attachment B.  
Location of each household of the Hang Sadam Hamlet is presented in Figure C.1. 
 

a) Background of the community 
 
The Hang Sahong Hamlet is administratively under Ban Don Sahong which is comprised of three 
(3) main communities: Houa Sahong or Sahong Head (44 households), Sahong Kang or middle 
Sahong (17 households) and Hang Sahong or Sahong Tail (10 households) for a total of 71 
households. 
 
Located about 4 kilometres from Houa Sahong, the main 
community, Hang Sahong has no social infrastructure 
and has to rely on the few social facilities available in 
Houa Sahong (e.g. elementary school).  
 
Children have low opportunity to access educational 
facilities where the village primary school is located 4 
km to the North at Hua Sahong Village and secondary 
school located at Don Khon, another island on the West. 
From households interviews, many of them have no 
schooling. 
  

Photo 2: Children at Hang Sahong 
Hamlet 

 
It is unclear when Hang Sahong community was first established but according to an older lady 
resident  72 years old,  the village is about 80 years old; the village does not increase in terms of 
population due to lack of paddy land and  there were five (5) houses some 54 years ago compared 
to 10 houses now. 
 

b) Demographic information 
 
The community has a total population of 46 people living in 10 households with a size varying 
from 2 to 7 members and the average size is 4.6 persons/household. Detailed information on 
households’ size and age of head of households are shown in Attachment B-1. 
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       House 
       1 Mr Paytoon 
       2 Mr Houy 
       3 Mr Khamsouk 
       4 Mrs Jone 
       5 Mr Suy 
      
 

6   Mr Seuth 
7   Mr Bounsong 
8   Mr Kikeo                                     
9   Mr Khamphoy 
10 Mr Phouy 

 
Figure C.1: Location of Households at Hang Sahong Hamlet 

 
 

c) Community Land Use 
 
The area in Hang Sahong Hamlet is undulating terrain not suitable for paddy field development. In 
the northern part of the community right at the level of dam site, an area of less than one hectare of 
paddy land in a small valley was observed. Most of the rice field are located in central and northern 
part of the island. Garden and orchards are present in Hang Sahong at very limited scale while fruit 
trees are planted only at the individual house properties. 
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Among the ten (10) households, only six (6) households own paddy cultivation land ranging in size 
from 0.5 to 1.00 ha. See details in Attachment B-2. Four households (Mr Kamsouk, Mr Suy, Mr 
Seuth, and Mr Pouy) are identified as a Vulnerable Group because of they do not own any 
agricultural lands. 
 

d) Rice production 
 
Due to poor land fertility, of Don Sahong  the yield of rice production is rather low; at less than 3 
tonnes per hectare (Attachment B-3). Compared to national standard of minimum paddy 
requirement of 350 kg/person/year, all households resident in Don Sahong face several months of 
rice shortage. 
 

e) Fishery of Hang Sahong 
 
Rice production is insufficient for households’ consumption and the community relies heavily on 
fishing for both consumption and for income generation.  
 
Every household is involved in fishing; the 
catch varies from one to 5 tonnes per 
household per year and about 60% to 80% of 
the catch are sold while the remaining are for 
household consumption and for processing 
for further use (Attachment B-5).  
 
For fishing each household has small fish 
traps and some richer households have larger 
sized fish traps.  In total the Hang Sahong 
Hamlet owns 3 large and 10 small fish traps 
in Hou Sahong.  

Photo 3: Hang Sahong Village Fish Traps 
on the Hou Sahong Channel 

 
 

f) Livestock holding 
 
Livestock is not an important activity for this community. Only four (4) households raise buffalo 
(13 heads in total) and only one household raises cattle (one head only). Pigs also are raised by 
50% of the households with a total of 33 heads, and these same households also raise chickens with 
the present total population of 207 animals. 
 
Buffaloes are usually left grazing in the forest, while pigs and chicken are raised within the housing 
compound. Buffaloes are both raised for traction and occasional sale while pigs and chicken are 
raised for sale, ceremonies and also for domestic consumption. (Attachment B-6) 
 

g) Community income: 
 
Though rice production is limited and the number of animals are low, the household income is 
reasonably high; ranging from 4.2 to 97.0 million Kip (average 32.6 million Kip or USD 
3,430/household/year) and the expenditure also high ranging from 3.5 to 31.0 million Kip (average 
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18.4 million Kip or USD 1,940/household/year). The average income from fishing is estimated at 
30.8 million Kip or USD 3,247 which contributes, 94% of the total income; a high percentage. This 
figure places the community in better off situation compared to national average. It is to noted that 
the figures are usually understated when given to outsiders. The real figures are expected to be 
much higher. (Attachment B-7) 
 
The figure is exceptionally high in the case of Mr. Houy. As a trader, Mr. Houy buys fish and non-
timber forest products from local villagers and sells these to traders in Veunkham which is about 
20 minutes away by motorboat. Apparently, the business gives a high return on investment. It 
seems that the community has no problems with income as fish is the main source of income and is 
available to  regularly when the season comes but this requires lending in the off-season. So far, 
fish is the main and a reliable means of making money and source of protein for the community. 
 

h) Perceptions of the villagers on the resettlement 
 
The Hang Sahong community was informed about the hydropower project about five (5) years ago. 
Many teams have visited the area for studies and disappeared afterwards. To local villagers, this 
island is the best place to live as the places for fishing and trading are nearby. The lack of social 
infrastructure and services are a problem, as children leave the community in search of education 
and jobs. 
 
But the community seems to be happy and contented with this setting and is satisfied with this 
simple life style. 
 

i) Attitude towards Relocation  
 
Unofficial consultation with the affected people raised two issues: Do you accept relocation and 
where is your preferred resettlement site?  The answer is unique in that should the resettlement be 
required due to the DSHEP, they accept that and the whole community wishes to be relocated to 
another location but within Don Sahong Island. (Attachment B-8). 
 

C.3.3 Socio-economics & Livelihood of Hang Sadam/Thakho 
 
Hang Sadam is located on the island (Don Sadam) while Thakho is located on the mainland next to 
the Mekong River. Hang Sadam and the Thakho have the populations of 96 households (527 
persons) and 174 households (1,165 persons, respectively.  
 
Thakho has electricity supply, deep wells and a telephone line and is located near Highway 13 but 
Hang Sadam has none of these facilities. 
 
Land use situation of these two villages are as follows: 
 

 
Village 

 
Lowland 

 
Forest 

 
Garden 

 
Grazing 

 
Residential 

 
Hang Sadam 

 
61.61 

 
300.00 

 
2.50 

 
- 

 
5.00 

 
Thakho 

 
175.61 

 
- 

 
24.17 

 
- 

 
133.09 

Unit: ha 
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Socio-economic and livelihood problems in the two villages include: 
 

♦ Hang Sadam is concerned that the Cambodian border is ot finalized as it affects fishing 
in the Mekong River 

♦ Thakho has inadequate agricultural land for crop production 
 
The top three income sources for these villages include: 
 

♦ Selling fish and fish products 
♦ Selling of livestock  
♦ Selling of other agricultural products 
 

 
Perception of the DSHEP are as follows; 
 

♦ Hang Sadam  
- Agree with the government plans for the DSHEP 
- Need to have electricity at their village 
- The DSHEP would  create loss of village agricultural lands 
- If relocation is required, preferring cash compensation and  resettling within Don 

Sadam island  
 

♦ Thakho  
- Agree with the government plans for the DSHEP 
- Need to have electricity supply extended  
- If relocation is required, the local residents would prefer a site that is convenient, 

suited to crop production and cash compensation. 
 

C.4 POLICY FRAMEWORK FOR COMPENSATION & 
RESETTLEMENT 

 

C.4.1 Relevant Resettlement Laws and Regulations 
 
This RAP is prepared based on the recent laws and regulations on resettlement of the Lao PDR, 
including the following: 
 

♦ Decree No 192/PM on the Compensation and Resettlement of Development Project 
dated 7 July 2005. It defines the principle rules and measures to mitigate adverse 
social impacts and to compensate damages that result from involuntary acquisition 
or repossession of land and fixed or movable assets, including change in land use, 
restriction of access to community or natural resources affecting community 
livelihood and income sources. 

 
♦ Regulations for Implementing Decree No.192/PM on Compensation and 

Resettlement of People Affected by Development Projects which include the 
Technical Guidelines for Compensation and Resettlement issued in November 2005. 
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This guideline provides detailed guidance to project owners in addressing social 
issues in development projects, in particular, in planning and implementing the 
formal Resettlement Plan which has to be approved by the GOL. 

 
Other relevant laws and regulations related to compensation and resettlement that are also 
employed include: 
 

♦ The Constitution of Lao PDR (1991)  
- Article 14 - declares that the State protects and promotes all forms of state, 

collective, and individual ownership. 
- Article 15 - declares that the land within the Lao PDR is owned by the national 

community and that the State ensures the rights to use, transfer and inherit it in 
accordance with the law.  

 
♦ The Land Law which became effective on 31 May 1997, is the principle legislation 

by which the State exercises its constitutional responsibility 
- Article 3 – Lands in Lao PDR is the property of the national community under 

the centralized and uniform management of the State. It provides that the land 
is entrusted for efficient use to individuals, families, and other entities. It 
specifically states that the land may not be used as a tradable commodity.  
Ownership consists of right to use land, and speculation in land is prohibited 

- Article 5 – protection of constitutional rights of land users that guarantees their 
rights to possession, use, transfer, and inheritance. 

- Article 11 – classifies lands into 8 categories (agricultural, forest, construction, 
communications, cultural, defense, and security) and the management of each 
class. 

- Articles 11, 43, 48 and 62 – addresses two types of certification  First, the 
document certifies the temporary right to use agricultural or forest lands that 
are issued at the district level.  The second certifies about the long-term right 
to use land which is called “Land Title”.  The land ownership is retained by 
the State and the rights of use can be forfeited if land is not used efficiently. 

- Article 63 – states that the rights of land use shall terminate through voluntary 
relinquishment of land if the State retrieves the land for public purposes.  This 
is applicable to the Project, in which small amounts of land will be taken and 
residential  dwellings will need to be moved. 

- Article 69 – states that persons or entities who receive a right-of-way and 
thereby cause damage to crops or buildings must pay appropriate 
compensation. 

- Article 70 – states that when the use of land belonging to other persons or 
organizations becomes necessary for the public interest, the State will 
compensate any damage suffered by the rightful user of the requisitioned land, 
as appropriate.  Furthermore, the law requires that each village, province, 
municipality, or special zone keep five percent of its total land area in reserve 
to ensure that compensation of requisitioned land can be made.   

 
♦ The Electricity Act specifies the GOL’s obligation to limit adverse environmental 

impacts and damage to people’s property.  It also specifies that payment of damages 
where the building of transmission lines affect properties. 
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♦ The Forest Law states that forest land can be converted to other uses when necessary 
and in the public interest, without the need for compensation, and without any 
requirement to replant trees, The Ministry of Agriculture and Forestry Regulation 
No.196 (2000) states that the compensation formula for plantation land damaged for 
development is as follows: Tree Plantation = Cost of Land use + Cost of Land 
Development + Cost of Tree + Cost of Crops on such lands. 

 

C.4.2 Project Eligibility Policy 
 
The proposed DSHEP would have to formulate a Resettlement Policy and the following aspects 
would need to be included::  
 

♦ All losses, including land, buildings, structures, crops and trees, and fishing traps 
that result from implementation of DSHEP would be compensated at full 
replacement costs. 

♦ Project affected families whose land (agricultural, residential, commercial and 
forestry) would be restricted by the development of the DSHEP transmission line 
constructed shall be compensated at 10% of the replacement value of the land has 
diminished due to the project.  Such land parcel registration would remain with the 
original title holder. 

♦ Any income that may be lost from fishing on Hou Sahong shall be compensated 
based on the consideration of the GOL’s specific Committee set up specifically to 
evaluate compensation including that for fish resources and privately owned fishing 
infrastructure after project approval 

♦ Three representatives of the project affected families from the villages :one of whom 
should be representative of village women or Vulnerable Groups (such as poor, 
landless, disable, elderly, etc.) would be invited to join the official Grievance 
Redress Committee to discuss and negotiate the compensation rates.  

 
 

C.5 PROPOSED PROJECT COMPENSATION PRINCIPLE 

C.5.1 Compensation for Loss of Lands 
 

♦ Cash compensation for agricultural land at full replacement cost would be paid to 
affected land owners when their lands are lost from DSHEP project activities. 

♦ Land for land arrangement would be made to residential land owner when more than 
20% of their residential lands are lost and the remaining area is not viable for 
continued occupation.  The land replacement will be provided to affected persons by 
arrangement approved by GOL, with full security of tenure, free of any tax, transfer 
costs and registration fee or other charge. 

♦ When the portion of residential land to be lost represents 20% of less of total 
landholding with remaining area viable for continued use, compensation for land at 
full replacement cost would be made to the affected land owners. 
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C.5.2 Compensation for Loss of Structures and Other Immovable Assets 
 

♦ Any lost and damaged houses and structures would  be compensated with full 
replacement cost without the cost of depreciation. of the asset 

♦ Similar size and material of houses together with associated structures such as rice 
storage would be rebuilt in the new land settlement by the consideration of the 
DSHEP project Resettlement Committee.  

♦ Adequate subsistence allowance of food or their cash equivalent during the 
transition period should be provided to all affected house owners. 

 

C.5.3 Compensation for Loss of Crops, Trees and Plants 
 

♦ Compensation for fruit and nut trees would be paid to affected owners based on the 
average annual value of the produce multiplied by the number of remaining 
productive years of the trees. 

♦ If standing crops cannot be harvested, the land occupier would be compensated for 
the loss of un-harvested crops based on locally prevailing market prices for that 
produce. 

♦ Some trees such as plantation the project would re-establish a plantation according 
to GOL guidelines and at new sites with additional compensation to cover the cost 
of the maintenance, as appropriate.   

 

C.5.4 Compensation for Fish Traps and Fishing Income 
 

♦ All fish traps on Hou Sahong would be compensated with full replacement cost 
without the cost of depreciation.  

♦ The compensation for the overall net losses of fishing income would be considered 
by a specific sub-Committee of GOL and would include national, regional and 
locally affected persons. The details on fish compensation and possible approaches 
to this matter are discussed in detail in the Fisheries Section of this EIA. 

 

C.5.5 Compensation for Community Infrastructure  
 

♦ Impacts on public infrastructure such as as roads, rights –of-ways, meeting places, 
religious places and other public structures would  be rebuilt at the full cost of 
reconstruction or replaced by the DSHEP in a condition better than that existing 
under pre-project condition. 

♦ Any public land that is taken temporarily due to civil works under the DSHEP 
would be compensated at replacement cost for the annual net loss of income and 
damaged assets, crops and trees payable to local  Village Committee including 
provisions of restoration to pre-project conditions or as negotiated., .  
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C.5.6 Compensation for Temporary Use of Private Land 
 

♦ Any private land that is taken temporarily due to civil works under the project will 
be compensated at replacement cost for annual net loss of income and damaged 
assets, crops and trees payable to the affected land owners, including provisions of 
restoration to pre-project conditions or as negotiated. 

 
C.6 ENTITLEMENT MATRIX 

 
TYPE OF LOSS ENTITLED PERSONS COMPENSATION POLICY IMPLEMENTATION ISSUES 

Dwellings Registered taxpayer or 
occupant identified during 
survey 

Full replacement cost so as to 
enable affected persons to have 
a dwelling of at least similar size 
and standard 

Stakeholder consensus on 
replacement value assessment 

Residential land Registered taxpayer or 
occupant identified during 
survey 

Replacement land if relocating 
to other site or compensation in 
cash at replacement cost for 
household who can move back 
onto existing site 

Stakeholder consensus on 
suitability of replacement land 
and/or compensation 

Expense of 
residential relocation 

Registered taxpayer or 
occupant identified during 
survey 

Lump sum payment sufficient to 
cover all relocation cost as 
agreed with the affected 
persons 

Stakeholder plus Resettlement 
Committee consensus on 
definitions and rates  used 

Rice storage  Owner identified during survey Lump sum payment sufficient to 
cover all relocation cost as 
agreed with the affected 
persons 

Assessment of suitability of 
relocation site 

Retail shops Owner identified during survey Lump sum payment sufficient to 
cover all relocation cost as 
agreed with the affected 
persons 

Review of shops recorded 
during the survey 

Agricultural land Owner or person with usage 
rights identified during survey 

Compensation in cash at full 
replacement cost 

Consensus among stakeholders 
on valuation assessment and 
methods 

Crops and trees Owner or person with customary 
usage rights 

Full replacement cost of 
anticipated harvest at market 
value 

Consensus among stakeholders 
on valuation assessment and 
methods 

Fish traps  Owner identified during survey Compensation in cash at full 
replacement cost 

Consensus among stakeholders 
on valuation assessment and 
methods 

Common property 
resources 

Community losing the resources Restoration of affected 
community buildings and 
structures to at least previous 
condition 

Consensus among Village 
Committee members on 
resources and rates used 

Temporary impact 
during construction 

Owner or person with usage 
rights identified during survey 

Care by contractors to avoid 
damaging properties; 
where damage do occur, the 
contractor would  be required to 
pay compensation; and  
damaged property would be 
restored immediately to its 
former condition on completion 
of project 

Consensus among stakeholders 
and Village Committee 
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C.7 RESETTLEMENT SITE & DEVELOPMENT 

C.7.1 Resettlement Location 
 
As discussed above in Section C.3.2, that the present consultation with the affected 
persons indicated all affected people at Hang Sahong accepted relocation and preferred 
to relocate within the Don Sahong Island at an area approximately 1.5 km to the North 
from their existing hamlet.  While each of the two households at Hang Sadam and 
mainland Thakho villages would be relocated within their main community areas. 
 
 
 
 

   
 

 
Figure C.2 - Location of Resettlement Site 

 
 

C.7.2 Resettlement Layout & Development 
 
Specific development of the proposed resettlement site on Don Sahong would be included under 
the DSHEP and better village infrastructures and facilities compared to the pre-project condition 
would need to include: 
 

♦ 10 Houseplot of 0.75 ha each (25mX30m) 
♦ Village main road (4mX800m) 
♦ One primary school 
♦ Pump for a gravity fed water system  
♦ Electricity 
♦ Village market 
♦ Villager access and dock on Hou Xang Peuk. 

 
Conceptual layout of the Hang Sahong Resettlement Site is presented in FigureC.3. 
 

  Hang Sahong  
Hamlet 

Proposed Resettlement Site 

 Hang  
Sadam Village 

           Barge Sites       

Houa Sahong Village Houa Sadam  
Village Thakho 

Village 

Veunkham 
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Figure C.3 - Conceptual Layout of 
Hang Sahong Resettlement Village 
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C.8 LIVELIHOOD RESTORATION & DEVELOPMENT 
 
The most important issue on rehabilitation and livelihood restoration is to recover the income loss 
of resettlers and to ensure that affected vulnerable groups such as landless families are given 
priority for income generation.. 
 
Fishing is the main source income of all affected households to be relocated fom Hang Sahong and 
four households have no agricultural land.  The average household income is estimated at USD 
3,430 which is considered very high compared to average rural household in Laos which is 
indicated to be below USD 400. 
 
Assuming that the relocatees can do fishing at Hou Xang Pheuk or other nearby channels at 70% of 
existing one or equivalent to about USD 2,270 plus employment with DSHEP (1 household 1 job 
of 30,000 Kip/day for 300 days/year) at about USD 950.  Other potential income–generating 
livelihood programs include vegetable garden and mixed orchard of USD 210 and USD 130, 
respectively. (see table below) This could get started as contracted farming with the DSHEP project 
as food supply for construction workers and project personnel at sites and carry over to the 
operational phase supplying the camp on the mainland.  
 
 Source of  

Household Income 
Before 

Resettlement (USD) 
After 

Resettlement (USD) 
 

 1. Fishery 3,247 2,270  
 2. Livestock  183 170  
 3. Orchard - 130  
 4. Vegetable - 210  
 5. Employment - 950  
 Total 3,430 3,730  
 
The resettler’s yearly vegetable garden produce will consist of: 
 

♦ Radish of   20 kg @ USD 2  = USD 40 
♦ Cabbage of  20 kg @ USD 2  = USD 40 
♦ Onion of  20 kg @ USD 2  = USD 40 
♦ Morning glory   30 kg @ USD 2  = USD 40 
♦ Chillie   10 kg @ USD 3  = USD 30 
♦ Others   20 kg @ USD 1  = USD 20 
♦ TOTAL     = USD 210 

 
While the mixed orchard produces include: 
 

♦ Banana of   10 kg @ USD 1 = USD 10 
♦ Papaya of  30 kg @ USD 2 = USD 60  
♦ Pineapple  20 kg @ USD 2 = USD 40 
♦ Water melon  20 kg @ USD 1 = USD 20 
♦ TOTAL     = USD 130 
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C.9 INSTITUTIONAL ARRANGEMENTS 
 
The following committees would be the key agencies in the implementation and arrangement for 
DSHEP’s compensation and resettlement program. 
 

C.9.1 Provincial Environmental and Social Committee (PESC) 
 
The main aim for setting up the PESC is to have provincial level authorities to supervise the 
implementation of Project construction, stage programs such as the EMP, RAP and SAP, in 
particular, the DSHEP policy issues.  The following organization structure of PESC is 
recommended: 

 
Chairman: 

♦ Champasack Provincial Governor 
 
Membership: 

♦ Office of Champasack Provincial Governor 
♦ Muang Khong District Governor 
♦ Provincial Lao Women’s Union 
♦ Provincial Energy and Mines Office 
♦ Provincial Science, Technology and Environment Agency 
♦ Representative of Champasack University 
♦ Representative of DSHEP 

 
Other concerned provincial or public organizations. 
 

C.9.2 District Compensation and Resettlement Committee (DCRC) 
 
The above PESC shall appoint a Muang Khong Ddistrict committee called the District 
Compensation and Resettlement Committee (DCRC) to implement the following programs: 
 

- Consultation and communities involvement programs; 
- Detailed inventory of all affected lands and other property assets; 
- Compensation entitlement matrix and rates to be used; 
- Survey and detailed design of DSHEP Resettlement Plan; 
- Construction of resettlement housing, infrastructures and facilities; 
- Relocation of affected persons to new land, including subsitence: 
- Rehabilitation programs for relocattees ;  
- Grievance Redress issues and Committee meetings; and 
- RAP and SAP monitoring & evaluation to GOL approvals.. 

 
The DCRC structure may consist of: 
 
   Chairman: 

♦ Muang Khong District Governor 
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Membership: 
♦ Office of Champasack Provincial Governor 
♦ Muang Khong District Governor 
♦ District Lao Women’s Union 
♦ Related Muang Khong District Departments 
♦ Provincial Energy and Mines Office 
♦ Head of Don Sahong Village  
♦ Head of Hang Sadam Village 
♦ Head of Thakho Village 
♦ Project Supervision Consultants 
♦ Representative of DSHEP 

 

C.9.3 Village Consultative & Grievance Redress Committees (VCGRC) 
 
The villager involvement in project implementation is important for two-way communication and 
ensuring that all concerns of relocates and villagers are dealt with promptly..The village VCGRC 
would be organized with representatives from Don Sahong, Don Sadam and Thakho .: 
 

Chairman: 
♦ Village Heads 

 
Membership: 

♦ Representative of Village Elders  
♦ Village Lao’s Women Unions 
♦ Village Lao Fronts for National Construction 
♦ Village Lao Youth Movements  
♦ Representative of Fishermen including all types of traps   
♦ Representative of DSHEP 

 
Apart from being involved in the DSHEP project RAP and SAP implementation the VCGRs will 
look after complaints and dissatisfaction issues raised by the directly affected persons and other 
issues of concern to local villagers.  
 

C.9.4 Project Environmental & Social Management Unit (PESMU) 
 
The DSHEP shall set up Project Environmental & Social Management Unit (PESMU) as a key 
organization to assist and facilitate the works of PESC, DCRC, and VCGR.  Another main 
responsibility of the PESMU is to manage and to follow up all works relating to the Environmental 
Management Plan, Resettlement Action Plan and Social Action Plan.  The PESMU would be 
financed by the DSHEP and would be staffed and equipped with the following resources: 
 

♦ Qualified PESMU Manager having similar experiences in field of environment and 
social issues associated with hydropower projects in Lao PDR; 

♦ Qualified monitoring consultants hired by DSHEP; 
♦ Qualified GOL’s specialist/representative from Provincial STEO  and or the District 

Planning Department; 
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♦ Efficient local support staff; 
♦ Sufficient budget from the DSHEP project owner, with the means to convene local 

and district meetings and request additional funds from owners 
♦ Adequate office space at the DSHEP, equipment and supporting facilities such as 

vehicles, boats and motorcycles.  
 
 

C.10 CONSULTATION AND GRIEVANCE REDRESS 
 

C.10.1 Consultation and Involvement of Affected Persons 
 

 

In addition to the three (3) pre-project regional 
consultation and stakeholder’s meetings at 
Pakse, Muang Khong and Hang Sadam village 
where information about the project including 
resettlement have been discussed and disclosed 
to concerned parties, an unofficial consultation 
meeting on resettlement was held at Hang 
Sahong Hamlet on 1 February 2007.  Village 
leaders, women and youth were involved and 
generally discussed about the DSHEP’s 
resettlement issues. 
 
It was observed that all heads of households at 
Hang Sahong had discussed the resettlement 
issues and agreed to relocate on Don Sahong 
Island. 

 
Photo 4: Resettlement consultation with village 
leaders and women and youth at Hang Sahong 
Hamlet at pre-project  Stage on 1 February 2007 

   
The ideal location of resettlement site is about 1.5 km north of the existing hamlet..  
 
More information on DSHEP project disclosure and specific resettlement consultation meetings 
need to be organized for the actual parties to be relocated in each village after project approval.  
This will be the responsible of the DCRC and VCGR but should be initiated by DSHEP.i 
 

C.10.2 Grievance Redress 
 
The Village Consultative & Grievance Redress Committee (VCGRC) will be set up with 
representatives from each village including Don Sahong, Hang Sadam, Hua Sadam and Thakho.  
This committee is a focaL-point for any and all problems and a forum for expressing their 
comments and feedbacks to DCRC and the DSHEP’s Manager and to GOL at the village, district 
and provincial levels..   
 
Any local village or affected parties that are dissatisfied may address matters such as project 
compensation and Resettlement Action Plan performances and all complaints by project affected 
persons can be registered officially with this committee. 
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C.11 RESETTLEMENT MONITORING & EVALUATION 
 
DSHEP internal and external monitoring systems should be set up to provide feedback on the 
effectiveness and progress of implementation of various EMP, RAP and SAP programs . It would 
also identify any problems and account for actions taken in response to these and measure the 
success of the project.  To ensure that compensation, relocation and rehabilitation are carried out to 
good performance standards, the following organizations will be involved in monitoring and 
supervision of the DSHEP programs. 
 

 Type of Monitoring Supervision Monitoring 
Internal PESC DCRC/PESMU 
External DCRC Consultants 

 
One year after finishing implementation of RAP, a specific evaluation should be conducted by 
Champasack University or similar organization to determine the objective achieving of RAP and 
SAP.  An post-evaluation of the EMP is also a legal obligation of the DSHEP project owner.  
 
 

C.12 IMPLEMENTATION SCHEDULE  
 
It is difficult to draw-up a detailed schedule of the various components of a RAP at this stage due 
to uncertainties concerning the exact number of persons directly affected and the probale programs 
involved. Rather a general schedule is proposed for the DSHEP as follows: 
    

1st Year 2nd Year TASKS 
Years/Months 1-3 4-6 7-9 10-12 13-24 

1.   Set-Up Committees & organizations                 
2.   Consultation & participation programs                 
3.   Set-Up internal/external monitoring                 
4.   Detailed assets measurement survey                 
5.   Update compensation rates/entitlement                 
6.   Compensation payment                 
7.   Development of resettlement site                 
8.   Relocation & assist in relocation                 
9.   Livelihood development & rehabilitation                 
10. Monitoring & evaluation                 

 
 
The key milestones of implementation would need to include the following to comply with the 
overall schedule of the DSHEP: 
 

♦ Set-up implementing organizations  1st to 3rd month 
♦ Consultation with affected persons  2nd month 
♦ Compensation payment   4th to 6th month 
♦ Construction of new community  7th to 9th month 
♦ Relocation     8th to 10th month 
♦ Livelihood restoration/rehabilitation  7th to 24th month 
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The following Committees & Organizations will be set up in the first three months: 
 

♦ Provincial Environmental and Social Committee (PESC) 
♦ District Compensation and Resettlement Committee (DCRC) 
♦ Village Consultative & Grievance Redress Committee (VCGRC) 
♦ Project Environmental and Social Management Unit (PESMU)  
♦ Internal & external monitoring team & system for compensation and resettlement 

 
The PESMU is very important.  It roles as the mechanism for successful compensation and 
resettlement implementation that requires careful organization, budgets and implementation are 
already discussed in Section 9.3.    
 

C.13 BUDGET   
 
Compensation (more details in Attachment C) 
  

a) Compensation cost for land    USD 157,000 
b) Compensation cost housing structures  USD   34,000 
c) Compensation cost for crops and trees  USD     3,600 
d) Compensation cost for fish traps   USD 146,000 
c) Compensation cost for other assets   USD   50,000 
 
  Sub-Total       USD 385,600 
 

Resettlement (more details in Attachment D) 
 

a) Information disclosure and consultation  USD   20,000 
b) Land clearing & development   USD   12,000 
c) Village road construction & improvement  USD   20,000 
d) Community supporting facilities          USD 112,600 
e) House construction         USD 148,400 
f)  Rehabilitation & Livelihood development  USD   48,000 
 

   Sub-Total       USD 361,000 
 
External monitoring agency      USD   54,000 
 
Administrative & operational costs (10%)        USD   75,000 
 
Contingencies (10%)       USD   87,500 
 
TOTALS COST ESTIMATES      USD 963,100 
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ATTACHMENT A 
 

CENSUS OF AFFECTED HOUSEHOLD PROFILE 
& 

PRELIMINARY INVENTORY OF ASSETS 
 

The Hang Sahong Hamlet 
 

(10 Households to be Relocated) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



MFCB Feasibility Study Report 
Don Sahong Hydro Project in Lao PDR Appendix C 
 Resettlement Action Plan for Don Sahong Project 

 

  Page C-23 

 
 
 
 
 
 

 
Map of Hang Sahong Hamlet 
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House Number: 01 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
     

Mr Paytoon 
27 
4 persons 
.06 ha 
97m2 
75.0 mil.Kips 
58.7 mil.Kips 
100% from fish 
    
- 
- 
- 
- 
-  

 

10. No. of trees 
    - Bettle nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
 
 
 
 

 
- 
- 
- 
- 
- 
- 
- 
 
 
 

 

11. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 
 
 

Mr. Paytoon & wife 

Rice storage 
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House Number: 02 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No.  of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Houy 
57 
7 persons 
.06 ha 
105.75 m2 
97.8 mil.Kips 
31.1 mil.Kips 
77% from fish 
 
- 
- 
- 
- 
- 

 

10. No. of trees 
    - Bettel nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
    - Papaya 
    - Pamelo 
 
 

 
36 
16 
7 
7 
3 
25 
3 
32 
- 
 
 

 

11. Attitude toward resettlement 
     
    - Do you accept relocation? 
 
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 
 

 

Fish Selling Shop 6x6m=36 m2 

Mr Houy & wife 
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House Number: 03 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Khamsouk 
37 
5 persons 
0.84 ha 
96 m2 
29.4  mil.Kips 
21.9 mil.Kips 
85% from fish 
 
3  
- 
2 
57 
- 

 

10. No. of trees 
    - Bettle nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
    - Pamelo 
 

 
20 
14 
2 
-  
- 
- 
- 
1 

11. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 
 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 

Mr Khamsouk & wife 
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House Number: 04 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area  
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    

Mrs Jone 
72 
6 persons 
0.05 ha 
178.5 m2 
30.8 mil.Kips 
24.8 mil.Kips 
97% from fish 
 
 
- 
3 
20 
 
 

 

10. No. of trees 
    - Bettle nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
    - Pamelo 

 
- 
8 
- 
-  
- 
- 
- 
3 
 

 
9. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 

Mrs. Jone 

Rice storage 
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House Number: 05 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Suy 
50 
7 persons 
0.43 ha 
93.5 m2 
30.0 mil. Kips 
19.7 mil.Kips 
100% from fish 
 
3 
- 
1 
60 
-  

10. No. of trees 
    - Bettle nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
    - Orange 
    - Teakwood 
 

 
- 
7 
- 
-  
- 
- 
- 
 1 
48 

 

11. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 
 
 

 
 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 

Mr Suy & wife 
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House Number: 06 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Seuth 
33 
2 persons 
0.05 ha 
25 m2 
19.6 mil.Kips  
4.0 mil.Kips 
99% from fish 
 
- 
- 
1 
25 
- 
 

 

10. No. of trees 
    - Bettle nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard   apple 
    - Egg fruit 
    - Pamelo 
    - Teakwood 
 

 
- 
- 
- 
-  
- 
- 
- 
- 
- 
 

11. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 
 
 

 
 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 
 
 

Mr Seuth & wife 
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House Number: 07 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Bounsong 
26 
4 persons 
0.05 ha 
49m2 
15.3 mil. Kips 
5.3 mil.Kips 
98% from fish 
 
2 
- 
1 
30 
- 
 

 

10. No. of trees 
    - Bettle nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
    - Pamelo 
    - Teak wood 
 

 
- 
- 
- 
-  
- 
- 
- 
- 
- 

 

11. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 
 

Mr Bounsong & wife 
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House Number: 08 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
8. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Kikeo 
34 
4 persons 
0.15 ha 
136 m2 
10.97 mil.Kips 
4.97 mil.Kips 
80% from fish 
 
8 
- 
3 
4 
- 

 

9. No. of trees 
    - Bettel nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
    - Pamelo 
    - Kapok 
    - Papaya 

 
- 
3 
- 
2 
3 
2 
2 
2 
38 
10 

 
10. Attitude toward resettlement 
     
    - Do you accept relocation? 
    
    - If yes, where is your ideal  
       resettlement site 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the   
                                             island 

 
 

Mr Kikeo & wife
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House Number: 09 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expense 
8. Income source 
9. No of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Khamphoy 
34 
3 persons 
0.67 ha 
229.5 m2 
12.7 mil.Kips 
10.3 mil.Kips 
95% from fish 
 
- 
- 
- 
- 
-  

9. No. of trees 
    - Chinese dates 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
    - Bamboo 
 

 
1 
- 
1 
- 
- 
 
- 
- 
 

 
11. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 
 
 

Mr Khamphoy & wife 
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House Number: 10 
 
1. Owner 
2. Age 
3. Household size 
4. House plot 
5. House area 
6. HH Income 
7. HH Expenditure 
8. Income source 
9. No. of livestock 
    - Buffaloes 
    - Cattle 
    - Pigs 
    - Chicken 
    - Ducks 

Mr Phouy 
30  
4 persons 
.09 ha 
25m2 
4.2 mil.Kips 
3.5 mil.Kips 
70% from fish 
 
- 
- 
- 
- 
- 

10. No. of trees 
    - Bettle nut 
    - Coconut 
    - Lemon 
    - Milk apple 
    - Tamarind 
    - Custard apple 
    - Egg fruit 
 

 
- 
- 
- 
- 
- 
- 
- 
 

 

11. Attitude towards resettlement 
     
    - Do you accept relocation? 
     
    - If yes, where is your ideal  
       resettlement site? 
 
 
 
 
 
 
 

 
    
[x] Yes       [  ] No 
 
[x] Within this island     [  ] Outside the island 
 

 
 
 
 
 
 

Mr Phouy & wife 
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ATTACHMENT B 
 
 

SOCIO-ECONOMICS, LIVELIHOOD AND 
 

ATTITUDE OF PEOPLE TO BE RELOCATED  
 

(Data from Socio-economic Household Survey and 
Census of Affected Properties of Affected Persons Jan/Feb 2007) 
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B-1 - Household member 
 

No. 
 

Name 
 

Member 
(persons) 
 

Age of HH head 
(years old) 
 

1 Mr. Paytoon                          4 27 
2 Mr. Houy          7 57 
3 Mr. Khamsouk                     5 37 
4 Mrs. Jone                       6 72 
5 Mr. Suy                         7 50 
6 Mr. Seuth                            2 33 
7 Mr. Bounsong                     4 26 
8 Mr. Kikeo                            4 34 
9 Mr. Khamphoy 3 34 
10 Mr. Phuy 4 30 

Total 46  
Average 4.6 40 

 
 
B-2 - Land use of Hang Sahong 
 

Type of land (ha)  
No. 

 
Name Paddy field 

 
Garden 
 

Residential 
 

Fruit tree 
 

1 Mr. Paytoon 0.50 0.80 0.0692 0.00 
2 Mr. Houy 1.08 0.00 0.0701 0.00 
3 Mr. Khamsouk 0.00 0.00 0.0949 0.40 
4 Mrs. Jone 1.00 0.20 0.0680 0.00 
5 Mr. Suy 0.86 0.21 0.0499 0.00 
6 Mr. Seuth 0.00 0.00 0.0025 0.00 
7 Mr. Bounsong  1.04 0.00 0.0049 0.00 
8 Mr. Kikeo     1.00 0.20 0.1706 0.00 
9 Mr. Khamphoy 0.00 0.00 0.0894 0.00 
10 Mr. Phouy 0.00 0.00 0.0025 0.00 

 
Total 

 
5.48 

 
1.41 

 
0.62 

 
0.40 
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B-3 - Household rice production situation of Hang Sahong 
 

 
No. 
 

Name 
 

Rice production (ton) 
 

1 Mr. Paytoon 0.80 
2 Mr. Houy 2.88 
3 Mr. Khamsouk 0.00* 
4 Mrs. Jone 2.16 
5 Mr. Suy 1.44 
6 Mr. Seuth 0.00* 
7 Mr. Bounsong  2.08 
8 Mr. Kikeo     1.44 
9 Mr. Khamphoy 0.00* 
10 Mr. Phouy 0.00* 

 
Total 

 
10.80 

 
* Landless on rice agriculture 

 
 
B-4 - Household rice shortage  
 

 
No. 
 

Name 
 

Rice shortage (month) 
 

1 Mr. Paytoon 2 
2 Mr. Houy 3 
3 Mr. Khamsouk 8 
4 Mrs. Jone 2 
5 Mr. Suy 5 
6 Mr. Seuth 10 
7 Mrs.Bounsong  7 
8 Mr. Kikeo     7 
9 Mr. Khamphoy 0 
10 Mr. Phouy 0 

 
Average 

 
6 
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B-5 - Fishery in Hou Sahong  
 

 
%of fish activities 

 
No. 
 

 
Name 

Consume Sale Process 

 
Total fishing in 

the year (kg) 

1 Mr. Paytoon 30 60 10 3000 
2 Mr. Houy 10 80 10 5000 
3 Mr. Khamsouk 20 60 20 2500 
4 Mrs. Jone 10 60 30 1200 
5 Mr. Suy 20 70 10 1400 
6 Mr. Seuth 20 70 10 1500 
7 Mr. Bounsong  20 70 10 1000 
8 Mr. Kikeo     10 70 20 730 
9 Mr. Khamphoy 0 0 0 0 
10 Mr. Phouy 0 0 0 0 

 
 
 
B-6 - Households’ livestock of Hang Sahong (all unit in head) 
 

 
No. 
 

Name 
 

Buffaloes 
 

Cattle 
 

Pig 
 

Chicken 
 

1 Mr. Paytoon - - - - 
2 Mr. Houy 7 - 2 40 
3 Mr. Khamsouk 3 - 2 57 
4 Mrs. Jone - - 3 20 
5 Mr. Suy   1 - 1 60 
6 Mr. Seuth - 1 25 - 
7 Mr. Bounsong 2 - - 30 
8 Mr. Kikeo - - - - 
9 Mr. Khamphoy - - - - 
10 Mr. Phouy - - - - 

 
Total 

 
13 

 
1 
 

33 
 

207 
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B-7 - Household income and expenditure of Hang Sahong  (all unit in Kip) 
 

 
No. 
 

Name 
 

Income 
 

 
Income from 

fishing 
 

Expenditure 
 

1 Mr. Paytoon                  75,000,000 100% 58,700,000 

2 Mr. Houy                       97,800,000 77% 31,110,000 

3 Mr. Khamsouk              29,400,000 85% 21,920,000 

4 Mrs. Jone                      30,800,000 97% 24,810,000 

5 Mr. Suy                         30,000,000 100% 19,650,000 

6 Mr. Seuth                      19,600,000 99% 4,000,000 

7 Mr. Bounsong               15,300,000 98% 5,250,000 

8 Mr. Kikeo                      10,970,000 80% 4,970,000 

9 Mr. Khamphoy 12,700,000 95% 10,300,000 
10 Mr. Phouy 4,200,000 70% 3,500,000 

Total 
100% 

325,770,000 
94% 

308,526,000 184,210,000 
 

Average 
 

 
32,577,000 
(USD 3,430) 

 
30,853,000 
(USD 3,247) 

18,421,000 
(USD 1,940) 

 
 
B-8 - Attitude towards relocation of affected people at Hang Sahong 
 

 
Do you accept 

relocation? 

 
Where is your ideal 
resettlement site? 

 
 

Affected Household 
Number & Name Yes No Within Don 

Sahong Island 
Outside the 

Island 

 
Location of 

Resettlement 
site 

1  - Mr Paytoon X  X  

2  - Mr Houy X  X  

3  - Mr Khamsouk X  X  

4  - Mrs Jone  X  X  

5  - Mr Suy X  X  

6  - Mr Seuth X  X  

7  - Mr Bouansong X  X  

8  - Mr Kikeo X  X  

9  - Mr Khamphoy X  X  

10- Mr Phoy X  X  

 
An area of about 
2-3 ha located 
1.5 km from 

existing Hang 
Sahong Hamlet 

to the North 

Source: Consultation with affected persons on 1 February 2007 
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ATTACHMENT C 
 

PRELIMINARY COMPENSATION ESTIMATES 
 

    C 1 – Land  
 
    C-2 – Housing Structures 
 
    C-3 – Crops & Trees 
 
    C-4 – Fish Traps 
 
    C-5 – Other Assets 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



MFCB Feasibility Study Report 
Don Sahong Hydro Project in Lao PDR Appendix C 
 Resettlement Action Plan for Don Sahong Project 

 

  Page C-40 

 
 

NOTES 
 

The preliminary estimation is based on the adjustment of 
compensation rates of some recent projects in Laos,  

Nam Theun 2, and GMS Northern Power Transmission Line. 
 

The final compensation rate will be set by GOL and the concerned Resettlement 
Committees to be set up after project approval.   

 
 

RATES USED IN ESTIMATION ONLY 
         

♦ Agricultural land 
- Seasonal rice paddy   USD 0.64/m2 
-  Disused Rice Paddy               USD 0.42/m2 
- Grazing Land & Scrub                           USD 0.32/m2 

 
♦ Housing structures to be relocated USD 3,000/unit 
♦ Rice field shelter to be relocated USD 1,000/unit 
♦ Rice storage to be relocated            USD 1,000/unit 
♦ Rice mill to be relocated             USD 1,000/unit 

 
♦ Crops & trees 
 

- Mango  < 5 years  USD 0.20/tree 
   5-10 years  USD 4.20/tree 

     > 10 years  USD 8.00/tree  
  - Tamarind   < 5 years  USD 0.20/tree 
     5-10 years  USD 8.40/tree 
     > 10 years  USD 10.00/tree 
  - Jackfruit  5-10 years  USD 8.40/tree 
     >10 years  USD 10.00/tree 
  - Banana     USD 2.20/clump 
  - Coconut  5-10 years  USD 9.50/tree 
     > 10 years  USD 12.60/tree 
  - Milk apple  5-10 years  USD 8.00tree 
  - Papaya  > 1 year  USD 3.00/tree 
                      - Kapok                                                                     USD 10.00/tree 
                      - Other trees                                                             USD 3.00/tree 
  - Teakwood     $ 800/ha 
 

♦ Exchange Rate        USD 1           =         Kip 9,500      
 
 

DSHEP 20/2/2007 
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C 1 – AGRICULTURAL LAND – Don Sahong and Don Sadam Excluding Residential 
and Forestry Land 
 

Type of Land Area (m2) Rate (USD/m2) Amount (USD) 
1. Paddy 166,000 0.64 106,240 
2. Swidden 121,000 0.42 50,820 

Total 287,000  157,060 

 
 
 
 
C-2 – HOUSING STRUCTURES   - 3 VILLAGES ONLY 
 

Type of structure Units Rate (USD/unit) Amount (USD) 
 
Don Sahong Village 

   

♦ Housing Materials 
         Damaged (HMD) 

10 2,000 20,000 

♦ Rice storage 3 1,000 3,000 
♦ Rice mill 1 1,000 1,000 

Total   24,000
 
Hang Sadam Village 

   

♦ HMD 2 2,000 4,000 
♦ Rice storage 1 1,000 1,000 

Total   5,000
 
Tha Kho Village 

   

♦ HMD 2 2,000 4,000 
♦ Rice storage 1 1,000 1,000 

Total   5,000
Totals   34,000

 
 
C-3 – CROPS & TREES – IN 3 VILLAGES 
 

Type of crops/trees Unit Rate (USD/unit) Amount (USD) 
Mango 56 8 448 
Tamarind 9 9 81 
Coconut 48 8 384 
Milk apple 9 9 81 
Papaya 32 3 96 
Kapok 30 10 300 
Teakwood 1 ha 800 800 
Other trees                               282 5 1,410 

Total 3,600 
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C-4 – FISH TRAPS - on Hou Sahong Channel only and Ownership Uncertain 
 

Type of fish traps Unit Rate (USD/unit) Amount (USD) 
Louangkham 22 4,000 88,000 
Lee traps 15 2,000 30,000 
Ooh 20 700 14,000 
Tonh 10 1,200 12,000 
Others 4 500 2,000 

Total 71  146,000 
 
 
C-5 – OTHER ASSETS -  Amount Nominal Only and Could Increase 
 

Type of assets Unit Rate (USD/unit) Amount (USD) 
Other grazing partially cleared 
with fences 

 

Bamboo & NTFP’s areas  
Community areas  
Others  

 
Lump Sum - 

Nominal Amount 
 

 
50,000 

Total   50,000 
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ATTACHMENT D 
 

RESETTLEMENT & DEVELOPMENT COST ESTIMATES 
 

D-1   Information disclosure and consultation 
 

D-2   Land clearing & development 
 

D-3   Village road construction & improvement 
 

D-4   Site supporting facilities (Don Sahong) 
 

D-5   House construction 
 
D-6   Rehabilitation & Livelihood Development 

 
D-7   Resettlement monitoring & evaluation 
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D-1 INFORMATION DISCLOSURE & CONSULTATION 
 

Description Unit Rate (USD) Amount (USD) 
1. Consultation expert 1 month 7,000 7,000 
2. Consultation assistant 1 1 month 2,000 2,000 
3. Consultation assistant 2 2 months 1,500 3,000 
4. Transportation Lump sum 5,000 5,000 
5. Consultation materials Lump sum 2,000 2,000 
6. Meeting & meals  Lump sum 1,000 1,000 

Total  20,000 
 
 
D-2 LAND CLEARING & DEVELOPMENT 
 

Description Unit Rate (USD) Amount (USD) 
1. Don Sahong Site 4 ha 2,000 8,000 
2. Hang Sadam Area Lump sum 1,000 1,000 
3. Thakho Area Lump sum 1,000 1,000 
4. Other areas Lump sum 2,000 2,000 

Total  12,000 

 
 
D-3 VILLAGE ROAD CONSTRUCTION & IMPROVEMENT 
 

Description Unit Rate (USD) Amount (USD) 
1. Don Sahong Site 2 km 7,500 15,000 
2. Hang Sadam Area Lump sum 2,000 2,000 
3. Thakho Area Lump sum 2,000 2,000 
4. Other areas Lump sum 1,000 1,000 

Total  20,000 
 
 
D-4 SITE SUPPORTING FACILITIES (DON SAHONG) 
 

Description Unit (HH) Rate (USD) Amount (USD) 
1. Electricity supply 14 1,000 14,000 
2. Water supply system 14 1,000 14,000 
3. Market 1 7,600 7,600 
4. Comprehensive primary school 1 50,000 50,000 
5. First aid health center 1 5,000 5,000 
6. Village boat pier 1 2,000 2,000 

Total  112,600 
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D-5 HOUSE CONSTRUCTION 
 

Description Unit Rate (USD) Amount (USD) 
1. Rebuilding new houses 14 10,000 140,000 
2. Toilets 14 200 2,800 
3. Water storage 14 400 5,600 

Total  48,400 
 
 
D-6 Rehabilitation & Livelihood Development 
 

Description Unit & rate Amount (USD) 
1. Vegetable garden Lump sum 10,000 
2. Mixed fruit cultivation Lump sum 10,000 
3. Agricultural supports Lump sum 20,000 

Total  40,000 
 
 
D-7 RESETTLEMENT MONITORING & EVALUATION 
 

 

Description Unit Rate (USD) Amount (USD) 
1. Monitoring/evaluation expert 4 months 10,000 40,000 
2. Supporting staffs 8 months 2,000 16,000 
3. Transportation Lump sum 12,000 12,000 
4. Reports Lump sum 2,000 2,000 

Total  70,000 


