



# **BioRA: Progress to date**



- Indicators and links
- Modelled time-series:
  - FA 1-3: Hydrology, hydraulics, some floodplain information
  - FA4: No modelled data rating curve
  - FA5
  - FA6&7: WUP-FIN. Initial runs completed
  - FA8: Not resolved.
- DRIFT DSS
  - FA1: Initial population complete, moving on to calibration
  - FA2&3: Geomorphology and vegetation
  - FA4&5: Not started
  - FA6&7: Vegetation started
  - FA8: Not started

www.mrcmekong.org

### **Specialist Reports**



- · Report templates handed out to all
  - Objectives of the macroinvertebrates component of BioRA
  - Assumptions and limitations
  - Abbreviations and acronyms
  - BioRA zones and Focus Areas, with the focus on discpline
  - Indicators
  - Status and trends
  - Response curves and evidence
  - References

www.mrcmekong.org

# Main specialist outputs of OSV July Meetings

- Revised BioRA indicator and links list
- ☐ Status and trends assessments
- ☐ Links to MRC indicators
- DSS Set-up
- ☐ Preliminary response curves and <u>initial motivations</u>: FA 1 and 2 (and 3)
- Vegetation classes for FA7
- ☐ 25<sup>th</sup> July 2015

www.mrcmekong.org

#### **Most important BioRA dates**



- 17th 24th September 2015: KCW
  - Calibration scenarios for FA1-7
  - Venue probably Vientiane
- 13th November 2015: Draft specialist reports:
  - Incomplete draft prelim/excl. RCs for the Delta
- 15<sup>th</sup> 21<sup>st</sup> February 2016: Final calibration and reports
  - Baseline for all sites
  - Calibration scenarios
  - Cumulative scenarios

www.mrcmekong.org

## Tasks and roles going forward

- Updated status and trends end JULY
- Updated indicators and links from DRIFT
- Descriptions of indicators SEPTEMBER
- Source additional information on indicators/links, work on motivations – SEPTEMBER
- Respond to individual contact for RCs for FA 1-5
- Feedback what would help in September?

www.mrcmekong.org



#### Thank you

www.mrcmekong.org