## DRAFT PAK LAY PNPCA PRIOR CONSULTATION PROCESS ROADMAP October November September March MRCS sends Joint Committee officially letter Submission Special Official Start of Pak Beng and the Notified Countries Official End Session of Date Date Hydropower submitted Pak submit Official Reply Joint 29 March Project by Lay Documents to Form to the MRCS 8 August 2018 2019 Committee LNMC MCs 13 June 2018 12 July 2018 15 February 2019 29 March 2019 MRCS JC Working Group **MRCS** 2nd MRCS send MRCS sends MRCS sends sends 2nd 3rd sends 1st **JCWG** Final draft of Final Pak Lav Internal draft of the **JCWG** draft of the Meeting Technical the Technical 1st JCWG Scoping Technical Meeting **Technical** (including **Review Report Review Report** Meeting Assessment Review Review site visit) to JC Report Report 22 February Report 8 August 2018 2019 8 February 2019 15 March 2019 5 Novemeber 2018 21 November 2018 23 July 2018 12 October 2018 7 November 2018 National Stakeholder Engagement MCs sends 1st National MCs sends 2nd National Final draft of Information **National** Information the National Sharing/ Comments Sharing/ Information Consultation Matrix V1 Consultation **Sharing Report** Meetings Meetings 5 September 2018 5 October 2018 30 September 2018 3 December 2018 28 December 2018 24 December 2018 5th MRC RSF MRCS develops 6th MRC RSF Regional Stakeholder Engagement **MRCS** • 1st Regional Regional 2nd Regional Completes Information Stakeholder Information Final draft of Sharing on Comments Sharing/ the Regional Pak Lay Matrix V1 Consultation Information • Basin Planning Meeting Sharing Report & Environmental Management 28 September 2018 17 January 2019 25 January 2019 20 September 2018 21 September 2018

